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Philip: Here is the memorandum documenting the conference call yesterday. I have also attached 
an updated response table, three updated sampling location maps and a revised schedule. Note 
that the start date in the field is moved back to 9/18 reflecting the assumed work plan approval 
date being delayed from 7/7 to 7/24. We have reduced the time for tasks 2 and 3 (prepare to 
mobilize and mobilize) a little otherwise the field start would have been 9/25. 

<<Star Lake canal - amended draft RIWP memo.doc>> <<Star Lake Canal response table 7-12-
06.xls>> <<Star Lake Canal Schedule 7-12-06.pdf>> <<Star lake Canal Molasses Bayou 
Figure.pdf>> <<Star Lake Canal Jefferson Canal Figure.pdf>> <<Star Lake Canal Figure.pdf>>  
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Gary R. Jacobson 

Advisor - Superfund/Property Management Business Unit 

Chevron Environmental Management Company 

4800 Fournace Place, E534A 

Bellaire, TX 77401 

Tel 713-432-2636 

gjacobson@chevron.com 

"Be well, do good work and keep in touch" - Garrison Keillor 
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